
COMMUNITY, CULTURE AND SAFETY CAPITAL IMPROVEMENT PROJECT BACKGROUND INFORMATION 

Introduction 

In November 2014, Boulder voters approved the 

Community, Culture and Safety tax, a three-year 0.3 percent 

sales and use tax increase. The ballot language projected 

that the revenue from this temporary tax increase will yield 

$27.6 million for specific projects to improve community 

spaces, bolster cultural projects and organizations, and 

enhance safety. 

Project Goal 

The goal of the Community, Culture and Safety initiative is to successfully complete the funded projects 

on time and on budget while adhering to the following guiding principles as set by City Council:  

 be innovative and further Boulder’s unique sense of place by achieving the multiple outcomes of the 

Sustainability Framework;  

 be included in current council approved departmental master and strategic plans; 

 leverage external funding through partnerships and identified community involvement; 

 have identified O&M costs and sufficient operating budgets to cover the total cost of facility ownership; 

and, 

 maximize efficiency of investment through coordination with other departments and agencies while 

demonstrating the cost/benefit analysis. 

 

The individual projects are briefly described below, and details related to each project can be found on 

the CCS website. 

Budget Status 

The original revenue projection for the ballot measure was $27.6 million. The project budgeted included 

a $550,000 contingency for inflation and unforeseen circumstances. Through December, 2016, revenues 

exceeded projection by $2 million, increasing the contingency to $2.6 million. The CCS steering 

committee periodically reviews the contingency amount and recommends use of contingency funds for 

projects when appropriate. To date, the Executive Budget Team has approved the award of $905,000 in 

contingency funds to three projects; Hill Event Street, Civic Area and Hill Street Trees Improvements.  

 

 

Highlights at a Glance 

 12 individual projects1: 

o 4 completed 

o 2 under construction 

o 6 in design and planning 

phase 

 49% of total funding has been 

spent as of March, 2017 

https://bouldercolorado.gov/city-manager/community-culture-safety


 

Project Description/Status Budget Actual 

Hill Pedestrian 

Lighting 

Install continuous pedestrian-scale lighting and improved intersection lighting, full-

spectrum “white” light in corridors along 11th Street, E College Avenue, 12th Street, 

13th Street, and 18th Street. 

Project Completed October 2016 

$2,000,000 $1,969,306 

Hill Event Street 

Creation of a street designed for vehicles, pedestrians, and bicycles, as well as the 

ability to easily close the portion of Pennsylvania between the alley to the west and 

13th Street to the east for events. 

Estimated construction start: Spring 2017 

Estimated completion: Summer 2017 

$750,000 

$1,005,000 

 

$116,203 

Hill Street Trees 

Improvements 

Design and install an irrigation system for the trees along the sidewalk. Replace 

failing trees and install city-standard grates and guards. 

Project Completed October 2016 

$520,000 

$570,000 

 

$544,739 

Civic Area 

The long-term vision is to transform the Civic Area into an even more unique place 

that reflects the community’s shared values and its diversity, providing space and 

programs for people to gather, recreate, eat, learn, deliberate and innovate. Phase I 

improvements funded by CCS Include: 

Creek Improvements: a creek walk terrace, nature play areas, and improvements to 

the north creek lawn. 

Community Spaces: café terraces, a performance hill, and farmers’ market 

enhancements. 

Connectivity and Access: 11th Street spine and bridge, and an expanded farmers’ 

market loop. 

Status: Under Construction  

Estimated completion: Summer 2018 

$8,700,000 

$9,300,000 

 

$3,155,702 



  
 

Project Description/Status Budget Actual 

Boulder Creek - 

Path Lighting 

Design and construction of lighting along five segments of Boulder Creek Path that 

will provide adequate and appropriate light levels for nighttime visibility and safety 

by using fully controlled luminaries. 

Estimated construction start: Winter 2016/2017 

Estimated completion: Fall 2017 

$1,040,000 $28,769 

Boulder Creek - 

Path 

Improvements 

Design and construction along four segments of Boulder Creek Path that will add a 

generally-separated pedestrian path to allow a separation of bicycle and pedestrian 

traffic along the corridor. 

Status: Planning and Design 

Estimated construction start: Winter 2016/2017 

Estimated completion: Fall 2017 

$885,000 $55,516 

Boulder Creek - 

Arapahoe and 

13th Underpass 

Design and construction of a new pedestrian and bicycle underpass at the Boulder 

Creek Path, between Boulder Creek and 13th Street. 

Status: Planning and Design 

Estimated construction start: Spring 2018 

Estimated completion: Winter 2018/2019 

$2,500,000 $182,321 

Boulder Creek - 

Eben G. Fine 

Park Stream 

Bank 

Restoration 

Stream bank stabilization, erosion protection, habitat restoration, and recreation 

enhancements within Eben G. Fine Park between the northern sidewalk and Boulder 

Creek. 

Project Completed May 2016 

$700,000 $593,717 



  
 

Project Description/Status Budget Actual 

Art Projects 

New public art projects for the Civic Area, University Hill, Boulder Junction, North 

Boulder, a series of temporary projects in the neighborhoods, and several 

maintenance projects. 

Status: First maintenance project has been completed 

Estimated completion of all projects: Winter 2017 

$600,000 $29,887 

Chautauqua 
Phase 1 Lighting 

Install pedestrian lighting between the employee/musician parking area and the 

Baseline Road bus stop. Lighting controls will ensure that lighting is lowered when 

pedestrians are not present, yet maintain their visibility with minimal energy. 

Status: Planning and Design 

Estimated construction start: Winter 2017 

Estimated completion: Spring 2018 

$250,000 $0 

Chautauqua 

Pedestrian 

Safety Access 

and Lighting 

Improve access and pedestrian safety along Baseline Road via new sidewalks, re-

aligned parking, enhanced pedestrian crossing treatments, and related safety 

enhancements like lighting and wayfinding signs. 

Status: Under Construction 

 

Estimated completion: Spring 2017 

$1,250,000 $814,376 

Dairy Center for 

the Arts 

Expand and modernize the building’s lobby and façade, modify an outdoor deck area 

as a special events space, enlarge and enhance theaters, dressing rooms, and great 

rooms, and improve lighting and sound technology.   

Project Completed Winter 2016 

$3,850,000 $3,850,000 



  
 

Project Description/Status Budget Actual 

Museum of 

Boulder 

Convert the building into an expanded museum that will accommodate larger 

displays, Smithsonian-class traveling exhibits, science and technology exhibits, as 

well as enhanced programming and space for children. 

Funding agreement executed June 2016 

Estimated completion: Fall 2017 

$4,000,000 $2,624,762 

Total (Excluding Contingency) $27,950,000 $13,965,298 

 


